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CCR No. 96-0876B Logged Date 8 / 9 / 9 6 Rev. B Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class I I

Title RbR Attribute Modifications for DADS0498#A - DADS1805#A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0412

RTM Change X Start New Baseline

Problem
This CCR is a result of the analysis work conducted during the Release A Validation Study, which
was a cooperative effort between SMO and Release A.   This CCR addresses problems with RbR
attributes for several of the following Release A Requirements:  DADS0498#A - DADS1805#A.

Proposed Solution
1.  Modify specified RbR attributes.
2.  Create an action item to resolve issues with DADS1370#A and DADS1375#A prior to Rel A

requirements freeze.
3.  Create an action item for a follow-up CCR to correct Level 4 linkages to RBRs, and create new

Level 4 requirements as appropriate (see Table 1).

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO X Subconts

A.1 X Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Valecia Maclin (Signed)  Valecia Maclin         9/10/96
Signature Date

Office SMO Office Manager (Signed)  Farzad Davarya      9/10/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard          9/12/96
Signature Date
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